

T POINT I ROADMAP




T POINT I Roadmap



TPOINTI Project Roadmap

The TPOINTI roadmap is designed in phases based on the actual growth of the ecosystem.
Each phase will be activated upon completion of technical prerequisites and sufficient user engagement.





Phase 1



Phase 1 | Official Launch — October 2025

Launch of Telegram bot and user panel
Release of the official website with real-time statistics
Public airdrop to attract the first wave of users
Start of the first presale phase



Phase 2

Phase 2 | Engagement Wave — November 2025

Execution of the second and third presale phases
Activation of mini-games and XP system
Token price increases with each phase — early buyers get a better price
Introduction of special rewards for presale participants
Advertising campaigns and social media growth



Phase 3



Phase 3 | Market Warm-up — February 2026

Development of liquidity pool and final testing of trading tools

Integration of AI-based analytics system into the user environment

Activation of the initial mobile app version with key features

Official listing banner published on exchanges

Community prepared for market entry



Phase 4



Phase 4 | Initial Listing — March 2026

Token listing on the first exchange
(DEX or CEX)

Start of public trading accompanied by
promotional wave

Rewards for early holders and support
for liquidity

Beginning of global brand expansion



CEX & DEX



Phase 5



Phase 5 | Listing Expansion and Tools — May 2026

Token listed on three additional exchanges

Start of professional market making to increase market depth

User panel upgrade: technical analysis tools and detailed trading statistics

Introduction of loyalty and activity reward system



Phase 6





Phase 6 | Market Stabilization and Sustainable Growth — June 2026

Launch of trading dashboard with live data and customization options

Full integration with major wallets and third-party analytical tools

Start of monthly performance reports to enhance transparency

Increased user engagement with new platform features



Phase 7



Phase 7 | Major Listing Wave — August 2026

Completion of listing on 10 exchanges (CEX and DEX)
Token ranking stabilization in reputable market indexes
Publication of comprehensive 6-month project performance report
Preparation of infrastructure for Binance listing in Q1 2026

